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RECOMMENDATION:  
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the following resolution.  
 
 
FINANCIAL RESOLUTION:  
Resolved that $12,000,000 be allocated from the Budget Act of 2005, Non-Budget Act Item 2660-
801-3008, to provide funds for the project described on the following pages.  
 
 
SUMMARY AND CONCLUSIONS:  
This resolution allocates State funds totaling $12,000,000 for one new major construction 
project that is included in the 2004 State Transportation Improvement Program (STIP). The 
project has construction costs that exceed, by more than 20 percent, the programmed amount of 
$8,500,000. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile  

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05-78 

1  
$12,000,000 

Department of 
Transportation 

SACOG 
Sutter 

03N-Sut-99 
8.7/11.7 

 

 
Near Yuba City at the Route 70 junction to Garden Highway.  
Widen to 4 lanes with a continuous left-turn lane 
 
Final Project Development IIP 
 Support Estimate: $2,024,000 
 Programmed Amount: $1,556,000 
 Adjustment: $   868,000 (Debit IIP) 
 
Final Right-of-Way IIP 
 Right-of-Way Estimate:$616,000 
 Programmed Amount: $470,000 
 Adjustment: $146,000 (Debit IIP) 
 
Final Right-of-Way RIP 
 Right-of-Way Estimate:$482,000 
 Programmed Amount: $370,000 
 Adjustment: $112,000 (Debit RIP) 
 
(Programmed amount for Construction has been increased 
by $3,500,000 to account for cost increase; $630,000 of RIP 
and $2,870,000 IIP)  This increase has been programmed in 
the 2006 STIP. 
 
(Contributions from other sources: $500,000.) 

 
1A4310 

03-8361A 
RIP / 05-06 

$0 
$0 

$169,000 
$1,557,000 
$2,187,000 

 
IIP / 05-06 

$0 
$0 

$1,031,000 
$6,943,000 
$9,813,000 

 
 

 
 

 
2005-06 

801-3008 
20.20.075.600 

 
 

2005-06 
801-3008 

20.20.025.700 
 
 
 

 
 
 
 

$2,187,000 
 
 
 

 
$9,813,000 

 
$12,000,000 

 
 

 
RECOMMENDATION: 
The Department recommends that this request for $12,000,000 be approved to allow this 
project to be advertised.   
 Project Limits 
 

 
 
PROJECT DESCRIPTION: 
This project is located on Route 99, in Sutter County, near Yuba City between the Route 99/70 
junction and the Garden Highway.  This project will widen Route 99 to 4 lanes with a 
continuous left-turn lane. 
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FUNDING STATUS: 
The project is currently programmed in the 2004 STIP for $8,500,000.  This request for 
$12,000,000 will result in an increase of $3,500,000 (41%) above the programmed amount.  
This project is scheduled for advertisement in May 2006. 
 
REASON FOR INCREASE: 
The project was ready to list (RTL) on June 29,2005, but has been on hold due to Sacramento 
Area Council of Government’s (SACOG) air quality conformity lapse.  During that time, there 
has been substantial cost increases ($3,500,000) due to material price escalation.  The majority 
of the cost increases are related to asphalt concrete ($1,750,000) and earthwork ($500,000).  
The balance of the increase is spread across all the other construction items.   
 
The project was amended into SACOG’s Federal Transportation Improvement Program (FTIP) 
on March 16, 2006, and approved by the Department on April 13, 2006.  SACOG’s air 
conformity lapse is expected to be lifted by the end of April 2006, contingent upon Federal 
Highway Administration (FHWA) and Environmental Protection Agency (EPA) approval.  
 
FUNDING OPTIONS 
OPTION A:   Approve this request as represented above for $12,000,000 to allow this project 

to be advertised.   
 
OPTION B:  Deny this request and direct the Department to down scope the project to remain 

within the programmed amount.  Reducing the scope and executing another project 
will result in overall higher costs and more disruption to traveling public 

 
 
RECOMMENDED OPTION 
The Department recommends Option A.  
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